

Migration Executive Summary

Example Organization
Sanitized Migration

Source: <source&server> / SanitizedSource
Target: postgres.local / SanitizedTarget
Prepared by: Migration Team
Reviewed by: Database Owner
Generated: 2026-07-24 10:41:02 +00:00

Executive summary

Overall readiness	NotReady
Critical blockers	1
Schema conversion	Completed with manual review
Data migration	CompletedWithFailures
Deployment	SucceededWithWarnings
Validation	NotReady
Warnings	2

Scope

Migration scope: CompleteDatabase. Included schemas: . 1 objects are included and 0 are excluded.

Architecture overview

The migration pipeline uses an immutable SQL Server inventory, deterministic identifier and datatype mappings, dependency-ordered PostgreSQL deployment, streamed data transfer, and an independent post-migration validation phase. Detailed object evidence is supplied in the companion Excel workbook and offline HTML report.

Migration statistics

Metric	Value	Context
Objects	1	Included scope
Rows read	10	Data migration
Rows written	9	Data migration
Failed rows	1	Redacted details
Throughput	4.5	Rows per second
Total duration	00:03:20	Recorded phases

Conversion status

Schema conversion: Completed with manual review. Unsupported items: 0. Manual-review items: 2.

Deployment status

Deployment result: SucceededWithWarnings. Duration: 00:01:00.

Validation status

Validation result: NotReady. Overall readiness: NotReady. Duration: 00:00:20.

Category	Status	Score	Blockers
StructuralCompleteness	Ready	100.00	0
DataReconciliation	NotReady	0.00	1
Constraints	Ready	100.00	0
ProgrammableObjects	Ready	100.00	0
Security	Ready	100.00	0
UnsupportedFeatures	Ready	100.00	0
ManualReviewCompletion	Ready	100.00	0

Critical issues

- dbo.Table1: Row counts differ; values were not retained.

Manual-review summary

- Open: 1

Unsupported-feature summary

No unsupported conversion artifacts were recorded.

Recommendations

- Resolve all critical validation blockers before production cutover.
- Assign owners and record a resolution or accepted-risk decision for every open manual-review item.
- Retain this PDF with the versioned JSON report, HTML report, workbook, and deployment/validation journals.

Sign-off

Prepared by	Migration Team
Signature / date	
Reviewed by	Database Owner
Signature / date	
Final disposition	Approved / Approved with risk / Not approved